

Active Council Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
UC67	OMO	UC	EC	Vacant UC position	The alternate Federal-Non DOD DOI position is vacant.	<p><b>23Apr18:</b> The OMO was informed that Mr. Kenneth Hallett is no longer working for the BLM.</p> <p><b>16Jan20:</b> At the January 16 Executive Council meeting, Mr. Del Smith and ASAC Adam Pierce agreed to conduct a telephone call with the BLM to get an individual appointed.</p> <p><b>16Apr20:</b> Contacted Mr. Willie Branson and sent copy of previous appointment letter so he could appoint Mr. Ross Atkinson.</p> <p><b>8Oct20:</b> Sent sample appointment letter to Mr. John Wolfe to complete for appointment Mr. Ross Atkinson as the new primary.</p>	23-Apr-18	30-Dec-18
UC77	OMO	UC	EC	Pending UC Vacancy	The primary Federal Non DOD DOI representative will be moving to the alternate position and BLM will appoint a primary.	<p><b>16Sep20:</b> Mr. John Wolfe informed the OMO he will be leaving.</p> <p><b>8Oct20:</b> John clarified he was moving to the alternate position.</p>	16-Sep-20	31-Dec-20
UC78	OMO	UC	EC	DOD-JBER Representatives	Both the primary and alternate DOD-JBER representatives have been replaced.	<p><b>21Sep20:</b> The OMO has received an updated appointment letter for JBER. All members of the UC must be approved by the Executive Council. The next regularly scheduled meeting of the EC is October 15.</p> <p><b>15Oct20:</b> The Executive Council approved the appointments.</p>	21-Sep-20	CLOSED
UC79								
Active Operational Issues								
No.	Initiated	Research	Approval	Title	Description	Status / Actions	Opened	Targeted Close Date
OP05	OMO	OIT	UC	MW Refresh	Outages caused by MW bouncing (Glenn Hwy to Richardson Hwy)	<p><b>7Feb18:</b> Funds were identified to replace this string of legacy MW last last year. Request to purchase was denied.</p> <p><b>6Feb19:</b> Funding for replacement is now in the procurement process.</p> <p><b>4Nov19:</b> 55-hops of microwave has been procured and installation has begun at various sites throughout the system.</p> <p><b>1Jun20:</b> UPDATE - The State is currently 45 percent complete with the installation for the microwave hops.</p> <p><b>22Sep20:</b> UPDATE - The State is currently 85 percent complete with the upgrade to the microwave hops.</p>	7-Feb-18	30-Dec-20
OP06	OMO	JBER	UC	R1 North	Rectifier issue	<p><b>11Mar19:</b> One of the six rectifiers at the R1 North site has failed.</p> <p><b>26Mar19:</b> Per SSgt Paice, they are working to get quotes to get the battery banks and the rectifiers replaced.</p>	11-Mar-19	30-Sep-19
OP08	OMO	USARAK	UC	Black Rapids	Battery plant failed testing	<p><b>3Apr19:</b> The SOA tested the battery plant at Black Rapids and found some of the battery cells are dead. Battery plant needs replaced.</p> <p><b>7Aug19:</b> Mr. Williams stated Black Rapids was still being looked at; the site could see a power refresh and they expect to submit the projects through the Defense Logistics Agency and through the Department of Public Works, possibly as soon as next week.</p>	3-Apr-19	31-Dec-19
OP10	OMO	USARAK	UC	Donnelly Dome rectifiers	Rectifier issue	<p><b>3Apr19:</b> The rectifiers at Donnelly Dome need to be replaced. They are the same make as the ones at Birch Hill. No spares available and no one will work on them.</p>	3-Apr-19	31-Dec-19
OP12	OIT	Clear	UC	Clear	Microwave	<p><b>3Apr19:</b> The Clear microwave needs to be modernized</p>	3-Apr-19	30-Jun-20
OP13	OMO	JBER	UC	All DOD Microwave	DOD Microwave hops at EOL	<p><b>8Jun20:</b> The R1 North microwave was bouncing on June 5. It is stabilized for the time being. All DOD microwave hops are at end of life and need to be modernized.</p>	8-Jun-20	6-Jun-21
OP14								
<b>Issues CLOSED at, or since, the last meeting</b>								

**NOTE: Yellow highlight indicates change since last meeting**